Product Assessment (PA) SCHEDULES PACKET
(period ending: 8/5/04)

This packet consists of the following:

1. Gantt Charts with associated PA master schedules.
2. Created new detailed schedule and Gantt chart for Mike Werley called: Aerosol Generator-Formulation Test Plan.
3. Next updated scheduling packet update will be distributed to you on/about August 23rd.

Note: Action Item Log emailed to you separately.

Dave

Source: https://www.industrydocuments.ucsf.edu/docs/gjcj0001